COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 12/ 2014

ESTI MATE SUMVARY 15: 22: 29
CONTI D: C18180 ESTI MATE NO. 0011 PROG SPEC YR 2005
PCN: 18180- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 242.0 DAYS TI VE ALLOW 354 WORK DAYS
US40: OVER SAND CREEK - FBR PERCENT TIME:  68.36 ORI G TI ME ALLON 354 WORK DAYS
PROQJECT NO FBR 0404- 050
US40: OVER SAND CREEK - FBR
NAVE OF ROAD: 040C
PROQJECT COUNTI ES: ADAMS, REG ON 6 ARAPAHCE, REG ON 6
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 08/ 01/ 2014 DATE TI ME STARTED 07/23/2013
5670 FRANKLI N STREET DATE LET 06/ 06/ 2013 DATE WORK BEGAN
DATE AWARDED 06/ 14/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 01/ 2013 DATE ACCEPTED
DENVER O 80216 DATE NOTI CE TO PROCEED 07/ 23/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 6,174, 512. 84 PARTI Cl PATI NG $ 0.00 $ 0.00
AVARD PRQJIECT AMT: $  5,365,000.00 NON-PARTI Cl PATI NG 3,384, 537. 88 387, 274. 44
PERCENT COVPLETE: 54. 81% TOTAL EARNI NGS 3,384, 537. 88 387, 274. 44
FUNDS AVAI LABLE: $  2,789,974.96 STOCKPI LED MATER ALS 338, 140. 30 -48,504. 75
GROSS EARNI NGS 3,722,678.18 338, 769. 69
TOTAL CLAI VB $ 0.00 RETAI NAGE - 80, 475. 00 -791. 60
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,642, 203. 18 337, 978. 09
LI QU DATED DANAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 3, 642, 203. 18 337, 978. 09
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 337, 978. 09

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18180

PCN: 18180-BI D

PRQJECT: FBR 0404- 050

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0250 ROADWAY

0005 201-00000 C earing and G ubbing

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

LS
0010 202-00010 Renoval of Tree

EACH
0015 202- 00015 Renoval of Headwal

EACH
0020 202- 00019 Renoval of Inlet

EACH
0025 202- 00035 Renoval of Pipe

LF
0030 202-00090 *Renoval of Delineator

EACH
0035 202-00203 Renoval of Curb and Cutter

LF
0040 202-00204 Renoval of Curb, Qutter and Sidewal k

LF
0045 202-00206 Renoval of Concrete Curb Ranp

Sy
0050 202-00210 Renoval of Concrete Pavenent

Sy
0055 202- 00220 *Renoval of Asphalt Mat

Sy

1. 000

50, 000. 00000

24.000

300. 00000

2.000

325. 00000

5. 000

500. 00000

234. 000

15. 00000

15. 000

5. 00000

1, 000. 000

5. 00000

1, 685. 000

6. 00000

49. 000

18. 00000

1, 370. 000

6. 50000

9, 868. 000

4.50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 900
0. 100

[y

. 000

24.000
0. 000
24.000

2.000
0. 000
2.000

2.000
0. 000
2.000

50. 000
0. 000
50. 000

5. 000
10. 000
15. 000

716. 000
0. 000
716. 000

502. 000
0. 000
502. 000

0. 000
0. 000
0. 000

390. 000
0. 000
390. 000

5, 300. 000
2,114.000
7,414.000

Page 2
ESTI MATE RUN 08/ 12/ 2014

15: 22: 29
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
5, 000. 00
50, 000. 00
0. 00
7, 200. 00
0. 00
650. 00
0. 00
1, 000. 00
0. 00
750. 00
50. 00
75. 00
0. 00
3, 580. 00
0. 00
3,012. 00
0. 00
0. 00
0. 00
2,535. 00
9,513. 00
33, 363. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18180-BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0011 15: 22: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0060 202-00810 *Renoval of G ound Sign 12. 000 0. 000
EACH 12. 000 900. 00
75. 00000 12. 000 900. 00
0065 202-01000 *Renoval of Fence 413. 000 0. 000
LF 0. 000 0. 00
1. 85000 0. 000 0. 00
0070 202-01130 *Renoval of Quardrail Type 3 1, 404. 000 1, 404. 000
LF 0. 000 0. 00
2.75000 1, 404. 000 3, 861. 00
0075 202- 01300 *Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
190. 00000 3. 000 570. 00
0080 202- 04002 G ean Cul vert 30. 000 1. 000
EACH 0. 000 0. 00
480. 00000 1. 000 480. 00
0085 203- 00060 Enbanknent Material (Conplete In Place) 18, 192. 000 9, 096. 000
CY 0. 000 0. 00
7.50000 9, 096. 000 68, 220. 00
0090 203-00100 Mick Excavation 500. 000 224.500
CY 0. 000 0. 00
15. 00000 224.500 3,367.50
0095 203-01500 Bl adi ng 40. 000 6. 000
HOUR 14. 000 1, 400. 00
100. 00000 20. 000 2, 000. 00
0100 203-01510 Backhoe 40. 000 17. 000
HOUR 0. 000 0. 00
95. 00000 17. 000 1, 615. 00
0105 203-01550 Dozi ng 40. 000 1. 000
HOUR 0. 000 0. 00
95. 00000 1. 000 95. 00
0110 203-01597 Pot hol i ng 101. 000 101. 000
HOUR 0. 000 0. 00

150. 00000 101. 000 15, 150. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18180- BI D ESTI MATE RUN 08/ 12/ 2014
PRQIECT: FBR 0404- 050 ESTI MATE NO 0011 15:22: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 203-01622 Sweepi ng (Wth Pickup Broon) 250. 000 52. 600
HOUR 6. 500 845. 00
130. 00000 59. 100 7,683. 00
0120 203-02330 Labor er 40. 000 3. 000
HOUR 2.000 70. 00
35. 00000 5. 000 175. 00
0125 206- 00000 Structure Excavation retaining wall 75. 000 75. 000
CY 0. 000 0. 00
17. 00000 75. 000 1, 275. 00
0130 206-00100 Structure Backfill (Class 1) retaining wall 245. 000 245. 000
CY 0. 000 0. 00
20. 00000 245. 000 4,900. 00
0135 206- 00510 Filter Material (dass A 560. 000 276. 000
CY 0. 000 0. 00
45. 00000 276. 000 12, 420. 00
0140 206- 00530 Filter Material (Oass O 55. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0145 207- 00205 Topsoi | 1,511. 000 587. 000
CY 0. 000 0. 00
14. 00000 587. 000 8, 218. 00
0150 208- 00009 Erosion Log (20 Inch) 600. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0155 208- 00020 Silt Fence 3, 583. 000 3, 496. 000
LF 87. 000 139. 20
1. 60000 3, 583. 000 5,732.80
0160 208- 00030 Sedi nent Basin 2. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0165 208- 00045 Concrete Washout Structure 4. 000 2. 000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18180- BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0011 15:22: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0170 208- 00051 StormDrain Inlet Protection (Type 1) 638. 500 591. 500
LF 47.000 329. 00
7.00000 638. 500 4, 469. 50
0175 208-00070 Vehi cl e Tracki ng Pad 6. 000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4. 000 6, 000. 00
0180 208-00103 Renoval and Di sposal of Sedinent (Labor) 196. 800 139. 800
HOUR 57. 000 1, 995. 00
35. 00000 196. 800 6, 888. 00
0185 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 18. 000
HOUR 1. 000 115. 00
115. 00000 19. 000 2,185. 00
0190 208-00206 Erosi on Control Supervisor 384. 000 190. 000
DAY 28. 000 700. 00
25. 00000 218. 000 5, 450. 00
0195 209- 00100 *Wat er (Landscapi ng) 2.000 0. 000
MGAL 0. 000 0. 00
250. 00000 0. 000 0. 00
0200 209- 00200 *Ti me- Rel eased Water Product 352. 000 0. 000
EACH 0. 000 0. 00
7.75000 0. 000 0. 00
0205 210- 00001 Reset Structure bus bench 1. 000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0210 210- 00060 Reset Marker 5. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0215 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0220 210-00815 *Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00



CONTI D: C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18180-BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO. 0011 15:22: 29
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0225 210- 04010 Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0230 210- 04015 Modi fy Manhol e 2. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0235 212-00006 *Seedi ng (Native) 2.500 0. 300
ACRE 0. 000 0. 00
615. 00000 0. 300 184.50
0240 212-00032 *Soi | Conditioning 2.500 0. 000
ACRE 0. 000 0. 00
1, 625. 00000 0. 000 0.00
0245 213-00003 *Mul ching (Weed Free) 2.500 0. 000
ACRE 0. 000 0. 00
425. 00000 0. 000 0.00
0250 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 000
ACRE 0. 000 0. 00
11, 358. 34000 0. 000 0.00
0255 213-00061 *Mul ch Tacki fier 250. 000 0. 000
LB 0. 000 0. 00
1. 85000 0. 000 0.00
0260 213-00150 *Bonded Fi ber Matrix 2..800 0. 000
ACRE 0. 000 0. 00
3, 251. 00000 0. 000 0.00
0265 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
12, 500. 00000 0. 000 0.00
0270 214-00220 *Deci duous Tree (2 Inch Caliper) 8. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0.00
0275 214-01010 *Brush Layer Cutting 417. 000 0. 000
EACH 0. 000 0. 00
4. 15000 0. 000 0.00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18180- BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0011 15:22: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0280 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 6, 000. 000 1, 328. 000
d ass
SY 0. 000 0. 00
2.10000 1, 328. 000 2,788. 80
0285 216- 00302 *Turf Reinforcenent Mat (d ass 2) 1, 750. 000 0. 000
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0290 217-00000 *Her bi ci de Treat nent 11, 000. 000 9, 004. 000
SY 0. 000 0. 00
0. 08000 9, 004. 000 720. 32
0295 240- 00000 *Wldlife Biologist and Nest Renoval 176. 000 24. 000
HOUR 0. 000 0. 00
77.35000 24.000 1, 856. 40
0300 304- 06000 Aggregate Base Course (Class 6) (6 in) 2, 650. 000 1, 206. 000
TON 0. 000 0. 00
11. 00000 1, 206. 000 13, 266. 00
0305 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
125. 73000 0. 000 0. 00
0310 403-33841  *Hot M x Asphalt (Grading S) (100) (PG 64-22) 2, 766. 000 1,311. 610
TON 0. 000 0. 00
53. 66000 1, 311. 610 70, 380. 99
0315 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 1, 287. 000 578. 740
TON 0. 000 0. 00
71. 62000 578. 740 41, 449. 36
0320 411-10255 *Emul sified Asphalt (Sl ow Setting) 2,553. 000 155. 000
GAL 0. 000 0. 00
2.51000 155. 000 389. 05
0325 412-00600 Concrete Pavenent (6 Inch) 911. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0330 412-01000 Concrete Pavenent (10 Inch) 613. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18180-BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0011 15: 22: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0335 420-00114 Ceotextile (Drainage) (dass 3) 5. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0.00
0340 506-00209 Riprap (9 Inch) 3.000 0. 000
CcY 0. 000 0. 00
150. 00000 0. 000 0. 00
0345 506- 00224 *Riprap (24 Inch) 6, 300. 000 4, 668. 000
CcY 0. 000 0. 00
75. 00000 4, 668. 000 350, 100. 00
0350 601- 03040 Concrete Cass D (Bridge) 6. 000 0. 000
CcY 0. 000 0. 00
400. 00000 0. 000 0. 00
0355 601-03050 Concrete Class D (Vall) 37.400 37. 400
CcY 0. 000 0. 00
400. 00000 37. 400 14, 960. 00
0360 601- 40300 *Structural Concrete Coating 55. 000 0. 000
SY 0. 000 0. 00
8. 10000 0. 000 0. 00
0365 602-00000 *Rei nforcing Steel 417. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 704. 000 3, 697. 000
LB 0. 000 0. 00
0. 85000 3,697. 000 3,142. 45
0375 603-50004 4 Inch Plastic Pipe 93. 000 0. 000
LF 0. 000 0. 00
25. 02000 0. 000 0. 00
0380 604-00305 Inlet Type C (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00
3, 400. 00000 4.000 13, 600. 00
0385 604-00510 Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18180- BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0011 15:22: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0390 604-19105 Inlet Type R L 5 (5 Foot) 6. 000 2.000
EACH 0. 000 0. 00
3, 600. 00000 2.000 7,200. 00
0395 604- 19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0400 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0405 604-20003 *Qutlet Structure (Special) 1. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0405 MATERI AL ALLOMNCE Qutlet Structure (Special) 1. 000
EACH 0. 000 0. 00
3, 194. 44000 1. 000 3,194. 44
0410 604- 25000 *Vane Grate Inlet Special 4. 000 2.000
EACH 0. 000 0. 00
4,700. 00000 2.000 9, 400. 00
0410 MATERI AL ALLOMNCE Vane Grate Inlet Special 2.000
EACH 0. 000 0. 00
2,201. 00000 2.000 4,402. 00
0415 604- 30005 Manhol e Sl ab Base (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00
0420 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7, 000. 00
0425 604-31015 Manhol e Box Base (15 Foot) 2.000 1. 000
EACH 0. 000 0. 00
6, 600. 00000 1. 000 6, 600. 00
0430 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 025. 000 465. 000
LF 0. 000 0. 00
17. 20000 465. 000 7,998. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18180-BI D ESTI MATE RUN
PRQJECT: FBR 0404- 050 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0430 MATERI AL ALLOMANCE Cuardrail Type 3 Stockpile 560. 000
LF 0. 000 0. 00
4. 80000 560. 000 2,688. 00
0435 606- 01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
561. 60000 1.000 561. 60
0435 MATERI AL ALLOMANCE St ockpi | e End Anchor 3D 0. 000
EACH 0. 000 0. 00
419. 50000 0. 000 0. 00
0440 606-01370 *Transition Type 3G 3. 000 1.000
EACH 0. 000 0. 00
1, 092. 50000 1.000 1,092. 50
0440 MATERI AL ALLOMNCE St ockpil e Transition Type 3G 2.000
EACH 0. 000 0. 00
406. 00000 2. 000 812. 00
0445 606- 01380 *Transition Type 3H 3. 000 1.000
EACH 0. 000 0. 00
670. 15000 1.000 670. 15
0445 MATERI AL ALLOMNCE St ockpil e Transition 3H 2.000
EACH 0. 000 0. 00
306. 00000 2.000 612. 00
0450 606- 01460 *Medi an Terninal (CAT) 2. 000 0. 000
EACH 0. 000 0. 00
3, 380. 50000 0. 000 0. 00
0450 MATERI AL ALLOMANCE St ockpi | e Medi an Ter m nal 2.000
EACH 0. 000 0. 00
2, 475. 00000 2.000 4, 950. 00
0455 606- 02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 842. 80000 1.000 1,842.80
0455 MATERI AL ALLOMNCE St ockpi | e End Anchor ( Nonfl ar ed) 0. 000
EACH 0. 000 0. 00

1, 355. 00000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 18180-BI D ESTI MATE RUN 08/ 12/ 2014
PRQIECT: FBR 0404- 050 ESTI MATE NO 0011 15: 22: 29
CURRENT PREV QrY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0460 606- 10700 *Bridge Rail Type 7 18. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0465 607- 00005 *End Post 8. 000 2.000
EACH 0. 000 0. 00
148. 35000 2.000 296. 70
0465 MATERI AL ALLOMANCE St ockpi | e End Post 6. 000
EACH 0. 000 0. 00
46. 35000 6. 000 278. 10
0470 607-00010 *Corner and Line Brace Post 1. 000 0. 000
EACH 0. 000 0. 00
216. 20000 0. 000 0. 00
0470 MATERI AL ALLOMNCE St ockpi | e Corner and Li ne Post 1. 000
EACH 0. 000 0. 00
59. 64000 1. 000 59. 64
0475 607-01000 *Fence Barbed Wre with Metal Posts 452. 000 0. 000
LF 0. 000 0. 00
4.15000 0. 000 0. 00
0480 607-11525 *Fence (Plastic) 1, 787. 000 1, 787. 000
LF 0. 000 0. 00
5. 15000 1, 787. 000 9, 203. 05
0485 607-53148 *Fence Chain Link (48 Inch) 904. 000 90. 000
LF 0. 000 0. 00
13. 65000 90. 000 1, 228. 50
0485 MATERI AL ALLOMANCE St ockpi | e Fence 48in 814. 000
LF 0. 000 0. 00
3. 20000 814. 000 2,604. 80
0490 608-00000  Concrete Sidewval k 1, 585. 000 311. 000
SY 0. 000 0. 00
38. 00000 311. 000 11, 818. 00
0495 608-00010 Concrete Curb Ranp 51. 000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00



CONTI D: C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18180-BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO. 0011 15:22: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0500 609-21010 Curb and CGutter Type 2 (Section |-B) 7.000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0.00
0505 609-21020 Curb and Gutter Type 2 (Section II-B) 2,013. 000 757. 000
LF 0. 000 0. 00
13. 00000 757. 000 9, 841. 00
0510 610- 00055 Medi an Cover Material (Stone) 9, 044. 000 0. 000
SF 0. 000 0. 00
2. 75000 0. 000 0.00
0515 612-00001 *Del i neator (Type 1) 13. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0520 612- 00002 *Delineator (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0525 612-00003 *Delineator (Type I11) 3. 000 0. 000
EACH 0. 000 0. 00
27. 00000 0. 000 0.00
0530 613-01200 *2 Inch BElectrical Conduit (Plastic) 390. 000 208. 000
LF 0. 000 0. 00
8. 30000 208. 000 1,726.40
0535 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0540 613-16010 *Light Standard and Lum naire (Decorative) 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0545 613-32350 *Light Standard Steel (35 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0.00
0545 MATERI AL ALLOMANCE Li ght Standard 6. 000
EACH 0. 000 0. 00
2,594. 00000 6. 000 15, 564. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18180-BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0011 15:22: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0550 613-40010 *Li ght Standard Foundati on 6. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0555 613-50410 *Light Standard (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
7, 200. 00000 2.000 14, 400. 00
0560 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 12. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0565 614-00011 *Sign Panel (Qass I) 9. 000 0. 000
SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0570 614-00012 *Sign Panel (dass I1) 54. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0575 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0580 615-10018 18 Inch Autonatic Drain Gate 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0585 615-10030 30 Inch Automatic Drain Gate 1. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0590 621-00450 *Det our Pavenent 1, 629. 000 1, 593. 000
SY 36. 000 1, 620. 00
45. 00000 1, 629. 000 73, 305. 00
0595 624-27016 15 Inch Drainage Pipe (Cass 7) (Conplete In Place) 297. 000 151. 000
LF 0. 000 0. 00
30. 00000 151. 000 4,530. 00
0600 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 1, 502. 000 975. 000
LF 0. 000 0. 00
32. 00000 975. 000 31, 200. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18180- BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0011 15:22: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0605 624-27025 24 Inch Drainage Pipe (Cass 7) (Conplete In Place) 186. 000 186. 000
LF 0. 000 0. 00
50. 00000 186. 000 9, 300. 00
0610 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 157. 000 157. 000
LF 0. 000 0. 00
75. 00000 157. 000 11, 775. 00
0615 625- 00000 Construction Surveyi ng 1. 000 0.585
LS 0.119 5,236.94
44,007. 93000 0.704 30, 981. 58
0620 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
341, 150. 00000 1. 000 341, 150. 00
0625 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
15, 000. 00000 0. 500 7,500. 00
0630 627-00005 *Epoxy Pavement Mar ki ng 15. 000 0. 000
GAL 0. 000 0. 00
200. 00000 0. 000 0. 00
0635 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 105. 000 25. 000
GAL 0. 000 0. 00
40. 00000 25. 000 1, 000. 00
0640 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 1, 167. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0645 630- 00000 *Fl aggi ng 2,400. 000 417. 000
HOUR 0. 000 0. 00
22. 00000 417. 000 9,174.00
0650 630- 00007 *Traffic Control Inspection 264. 000 229. 000
DAY 35. 000 350. 00
10. 00000 264. 000 2, 640. 00
0655 630- 00012 *Traffic Control Management 354. 000 64. 000
DAY 0. 000 0. 00
50. 00000 64. 000 3, 200. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18180-BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0011 15:22: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0660 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0665 630-80335 *Barricade (Type 3 MA) (Tenporary) 14. 000 3. 500
EACH 0. 000 0. 00
140. 00000 3.500 490. 00
0670 630-80341 *Construction Traffic Sign (Panel Size A) 58. 000 11. 500
EACH 0. 000 0. 00
50. 00000 11. 500 575. 00
0675 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 24.500
EACH 0. 000 0. 00
60. 00000 24.500 1, 470. 00
0680 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 5. 000
EACH 0. 000 0. 00
70. 00000 5. 000 350. 00
0685 630- 80344 *Construction Traffic Sign (Special) 52. 000 14. 500
SF 0. 000 0. 00
20. 00000 14. 500 290. 00
0690 630- 80350 *Vertical Panel 250. 000 22.000
EACH 0. 000 0. 00
22. 00000 22.000 484. 00
0695 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0700 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
yee) EACH 0. 000 0. 00
1, 200. 00000 1. 500 1, 800. 00
0705 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 54. 000
EACH 0. 000 0. 00
35. 00000 54. 000 1, 890. 00
0710 630-80370 Concrete Barrier (Tenporary) 2,902. 000 1, 406. 000
LF 0. 000 0. 00
19. 00000 1, 406. 000 26, 714. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 18180-BI D ESTI MATE RUN 08/ 12/ 2014
PRQIECT: FBR 0404- 050 ESTI MATE NO 0011 15: 22: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0715 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 0. 500
(Tenporary)
EACH 0. 000 0. 00
3, 000. 00000 0. 500 1, 500. 00
0720 700-70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70011 F/ A Partnering 5, 000. 000 2,288.510
FA 0. 000 0. 00
1. 00000 2,288.510 2,288.51
0730 700-70012 F/ A Asphal t Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70018 F/ A Roadway Snoot hness | ncentive 41, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70021 F/ A On- The-Job Trai nee 4, 800. 000 2, 050. 000
HOUR 0. 000 0. 00
1. 00000 2, 050. 000 2, 050. 00
0755 700-70034 F/ A Reset Road C osure Gate 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70072 F/ A Obtai n Power from Xcel Energy 5, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 3, 401. 630
FA 0. 000 0. 00

1. 00000 3,401. 630 3,401. 63



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 18180- BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0011 15:22: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0770 700- 70310 F/ A Landscapi ng Restoration 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700- 70380 F/ A Erosi on Control 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700- 70589 F/ A Environnental Health & Safety Managenent 25, 000. 000 6, 335. 490
F A 0. 000 0. 00
1. 00000 6, 335. 490 6, 335. 49
1006 250-00110 Heal th and Safety O ficer 60. 800 55. 800
HOUR 5. 000 482. 55
96. 51000 60. 800 5,867.81
1007 250- 00050 Moni t ori ng Techni ci an 149. 000 149. 000
HOUR 0. 000 0. 00
83. 29000 149. 000 12, 410. 21
1008 250- 00100 Environmental Health and Safety 2. 800 1. 000
LS 0. 000 0. 00
9, 735. 00000 1. 000 9, 735. 00
1009 630-80380 Traffic Cone CMO #3 89. 000 44. 500
EACH 0. 000 0. 00
1. 10000 44. 500 48. 95
1010 700-70036 F/ A Buried Debris Renoval 11, 672. 000 11, 672. 000
FA 0. 000 0. 00
1. 00000 11, 672. 000 11, 672. 00
1011 900- 00006 Added Item (Dol lar)/ Failure to Perform Erosion Control 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1012 625-00001 Const Surveying (Hour) 17. 750 17. 750
HOUR 0. 000 0. 00
100. 00000 17. 750 1, 775.00
1013 202- 00250 *Renoval of Pavenent Marking CMO #8 2,642.000 934. 000
SF 1, 708. 000 3,416. 00
2. 00000 2,642.000 5,284.00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 18180-BI D ESTI MATE RUN 08/ 12/ 2014
PRQIECT: FBR 0404- 050 ESTI MATE NO 0011 15: 22: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

1014 900- 00007 *Added Item (Each)/ Striping Mbilization 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00

CAT 0250 CURRENT AMI  $ 3,251,884.91% 32,161.69% 1,546, 938.53
CAT NOO0350 STR F-17-WZ

0785 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0790 206- 00000 Structure Excavation 885. 000 885. 000
CcY 0. 000 0. 00
9. 00000 885. 000 7,965. 00
0795 206- 00100 Structure Backfill (dass 1) 1, 028. 000 847. 000
CcY 0. 000 0. 00
19. 00000 847. 000 16, 093. 00
0800 206- 00200 Structure Backfill (dass 2) 263. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0805 206- 00360 Mechani cal Rei nforcenent of Soil 847. 000 847. 000
CcY 0. 000 0. 00
12. 00000 847. 000 10, 164. 00
0810 206-01781 Shoring (Area 1) 1. 000 0. 700
LS 0. 300 2, 700. 00
9, 000. 00000 1. 000 9, 000. 00
0815 206-01782 Shoring (Area 2) 1. 000 0. 700
LS 0. 300 1, 950. 00
6, 500. 00000 1. 000 6, 500. 00
0820 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 177. 000 0. 000
TON 0. 000 0. 00
115. 67000 0. 000 0. 00
0821 403-34871 HVA (G SX) (100) (PG 76-28) CMO #7 153. 410 153. 410
TON 0. 000 0. 00

71. 62000 153. 410 10, 987. 22



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 18180-BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0011 15:22: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0350 STR F-17-WZ
0825 503-00036 *Drilled Caisson (36 Inch) 418. 000 418. 000
LF 0. 000 0. 00
240. 00000 418. 000 100, 320. 00
0830 503-00042 *Drilled Caisson (42 Inch) 464. 000 464. 000
LF 0. 000 0. 00
290. 00000 464. 000 134, 560. 00
0835 515-00120 *Wat er proof i ng (Menbr ane) 1, 095. 000 1, 087. 000
SY 0. 000 0. 00
13. 50000 1, 087. 000 14, 674. 50
0840 518-01004 Bri dge Expansion Device (0-4 Inch) 117. 000 107. 000
LF 0. 000 0. 00
160. 00000 107. 000 17, 120. 00
0840 MATERI AL ALLOMNCE EB Expansi on Devi ce 0. 000
LF 0. 000 0. 00
111. 00000 0. 000 0. 00
0845 601- 03040 Concrete Cass D (Bridge) 771.390 771.390
CY 0. 000 0. 00
400. 00000 771.390 308, 556. 00
0850 601-40300 *Structural Concrete Coating 1, 505. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
0855 602- 00020 *Rei nforcing Steel (Epoxy Coated) 169, 121. 000 169, 121. 000
LB 0. 000 0. 00
0. 85000 169, 121. 000 143, 752. 85
0860 606- 10700 *Bridge Rail Type 7 568. 000 568. 000
LF 0. 000 0. 00
70. 00000 568. 000 39, 760. 00
0865 607-53137 *Fence Chain Link (Special) (36 Inch) 260. 000 260. 000
LF 0. 000 0. 00
32. 00000 260. 000 8, 320. 00
0865 MATERI AL ALLOMANCE St ockpi | e Fence (SP) 36in 0. 000
LF 0. 000 0. 00
9. 20000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 18180-BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0011 15:22: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0350 STR F-17-WZ
0870 607-53149 *Fence Chain Link (Special) (48 Inch) 260. 000 260. 000
LF 0. 000 0. 00
45. 00000 260. 000 11, 700. 00
0870 MATERI AL ALLOMANCE St ockpi | e Fence (SP) 48in 0. 000
LF 0. 000 0. 00
8. 48000 0. 000 0. 00
0875 613-00200 *2 Inch Electrical Conduit 1,178. 500 1,178.500
LF 0. 000 0. 00
14. 00000 1,178. 500 16, 499. 00
0880 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 1. 000 0. 000
EACH 0. 000 0. 00
1, 480. 00000 0. 000 0. 00
0885 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 9, 694. 000 9, 694. 000
SF 0. 000 0. 00
40. 00000 9, 694. 000 387, 760. 00
0885 MATERI AL ALLOMANCE EB G rders 0. 000
SF 0. 000 0. 00
26. 04000 0. 000 0. 00
CAT 0350 CURRENT AMI  $ 1,355,912.66 % 4,650.00%$ 1,308, 731.57
CAT NO0351 STR F-17-X
0890 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0895 206- 00000 Structure Excavation 949. 000 130. 000
cY 819. 000 7,371.00
9. 00000 949. 000 8, 541. 00
0900 206- 00100 Structure Backfill (dass 1) 929. 000 0. 000
CY 0. 000 0. 00
19. 00000 0. 000 0. 00
0905 206- 00200 Structure Backfill (dass 2) 267. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
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PCN: 18180-BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0011 15:22: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0O351 STR F-17-X
0910 206- 00360 Mechani cal Rei nforcenent of Soil 929. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0915 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0920 206-01784 Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0925 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 196. 000 0. 000
TON 0. 000 0. 00
115. 67000 0. 000 0. 00
0926 403-34871 HVA (G SX) (100) (PG 76-28) CMO #7 0. 000 0. 000
TON 0. 000 0. 00
71. 62000 0. 000 0. 00
0930 503-00036 *Drilled Caisson (36 Inch) 545. 000 0. 000
LF 545. 000 130, 800. 00
240. 00000 545. 000 130, 800. 00
0930 MATERI AL ALLOMANCE Drilled Caisson (36 In) 265. 000
LF -265. 000 -18, 086. 25
68. 25000 0. 000 0. 00
0935 503-00042 *Drilled Caisson (42 Inch) 560. 000 210. 000
LF 350. 000 101, 500. 00
290. 00000 560. 000 162, 400. 00
0935 MATERI AL ALLOMANCE Drilled Caisson (42 In) 350. 000
LF - 350. 000 - 30, 418. 50
86. 91000 0. 000 0. 00
0940 515-00120 *Wat er proof i ng (Menbr ane) 1, 210. 000 0. 000
SY 0. 000 0. 00
13. 50000 0. 000 0. 00
0945 518-01004 Bri dge Expansion Device (0-4 Inch) 130. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
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PCN: 18180-BI D ESTI MATE RUN
PRQJECT: FBR 0404- 050 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0351 STR F-17-X

0945 MATERI AL ALLOMNCE WB Expansi on Devi ce 130. 000
LF 0. 000 0. 00
111. 00000 130. 000 14, 430. 00
0950 601- 03040 Concrete O ass D (Bridge) 828. 000 0. 000
cY 171. 000 68, 400. 00
400. 00000 171. 000 68, 400. 00
0955 601- 40300 *Structural Concrete Coating 1, 545. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
0960 602- 00020 *Rei nforcing Steel (Epoxy Coated) 187, 277. 000 0. 000
LB 49, 115. 000 41, 747.75
0. 85000 49, 115. 000 41, 747.75
0965 606- 10700 *Bridge Rail Type 7 570. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0970 607-53137 *Fence Chain Link (Special) (36 Inch) 259. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0970 MATERI AL ALLOMANCE St ockpi | e Fence (SP) 36in 259. 000
LF 0. 000 0. 00
9. 20000 259. 000 2,382.80
0975 607-53149 *Fence Chain Link (Special) (48 Inch) 259. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0975 MATERI AL ALLOMANCE St ockpi | e Fence (SP) 48in 259. 000
LF 0. 000 0. 00
8. 48000 259. 000 2,196. 32
0980 613-00200 *2 Inch Electrical Conduit 1,174. 000 0. 000
LF 46. 000 644. 00
14. 00000 46. 000 644. 00
0985 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 1. 000 0. 000
EACH 0. 000 0. 00

1, 480. 00000 0. 000 0. 00
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PCN: 18180-BI D ESTI MATE RUN 08/ 12/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0011 15:22: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0O351 STR F-17-X
0990 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 10, 905. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0990 MATERI AL ALLOMNCE WB G rders 5, 095. 840
SF 0. 000 0. 00
26. 04000 5, 095. 840 132, 695. 67
0990 MATERI AL ALLOMANCE Addi ti onal 5, 809. 160
SF 0. 000 0. 00
26. 04000 5, 809. 160 151, 270. 53
CAT 0351 CURRENT AMI  $ 1,492,715.27 % 301, 958. 00 $ 793, 008. 07
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0995 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
1000 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1005 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0450 CURRENT AMI $ 74,000.00 $ 0.00% 74, 000. 00

PRQJIECT TOTAL CURRENT AMI  $

6,174,512.84 $

338,769.69% 3,722,678.17



